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Introduction 
 
On February 26, 2002, USDA finalized “A Strategic Framework for the Karnal Bunt Program: Critical issues and 
Next Steps Toward Deregulation While Preserving Export Markets.” This document outlined critical issues that 
would need to be addressed to overcome KB as a pest of quarantine concern from information gleaned from the 
October 31 and November 1, 2001, Karnal Bunt Workshop, gathered from Federal and state cooperators, producers, 
handlers, and exporters. The framework document states, “participants were unanimous in their opinion that USDA 
must undertake the challenge of overcoming the classification of KB as a quarantine pest (deregulation) while 
preserving wheat export markets.” This document, “Karnal Bunt Strategic Plan: Overcoming Karnal Bunt as a 
Quarantine Pest While Preserving Export Markets,” describes activities to be undertaken and accomplished towards 
the goal of overcoming Karnal bunt as a quarantine pest. 
 
Although the strategic plan received USDA approval on August 8, 2002, many activities had been undertaken since 
the beginning of the year to accomplish actions identified for 2002.  The 2002 accomplishment report is Appendix I. 
 
During the next 3 years the success for removing domestic regulations for Karnal bunt will hinge on a number of 
key areas of cooperation and support. These areas include continued commitment by USDA, willingness of the U.S. 
and its foreign trading partners to modify their entry requirements, agreement among the states not to implement 
exterior quarantines, producer, handler, and export industry support, and willingness to accept the loss of some 
export markets. 
 
To meet the annual targets that have been established task accountability and coordination by issue leaders are 
critical. This coordination will be provided through the USDA Karnal Bunt Coordinator for policy issues and USDA 
Karnal Bunt Task Force, composed of Agency representatives from the Department with continual communication 
with cooperators and stakeholders.  An incremental approach for overcoming KB as a quarantine pest will require 
patience, requiring USDA action and stakeholder support. The strategic plan is a dynamic document with annual 
assessment of the strategy and accomplishments and development of “mid-stream” corrections (if necessary) to 
assure it remains on-track. It is understood that activities in the plan are interrelated and require linkages with the 
other plan’s components. 
 
Each Karnal bunt activity or initiative undertaken should contribute to reaching the stated FY 2007 goal. Federal, 
state, and stakeholder decision makers should assess every decision and any proposed action in connection with 
Karnal bunt, including decisions on compensation and research, based on whether it would contribute to overcoming 
KB as a quarantine pest. Actions that would not contribute to this goal by Federal, state, and stakeholder decision 
makers should not be undertaken. 
 
The following outlines the annual goals of the Karnal Bunt Strategic Plan: Overcoming Karnal Bunt as a Quarantine 
Pest While Preserving Export Markets:”   
 
9 FY 2002- Initiate and or complete FY 2002 actions. 

 
FY 2003- Complete negotiation with 25% of the foreign trading partners to remove additional declaration 
restrictions or 25% of the grain trade requiring the additional declarations 

 
FY 2004- Complete negotiation with 50% of the foreign trading partners to remove additional declaration 
restrictions or 50% of the grain trade requiring the additional declaration. 

 
FY 2005- Complete discussions with category 1 trading partners and final discussions with remaining 
categories 

 
FY 2006- Complete discussions with countries in categories 2-5 

 
FY 2007- Rescind USDA quarantine regulations for Karnal bunt 
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Goal: FY 2003- Complete negotiation with 25% of the foreign trading partners to remove additional 
declaration restrictions or 25% of trade requiring the additional declaration. 
 
This year, year two of the strategic plan will focus on: continuing discussions with category one trading partners to 
reduce the number of countries requiring the additional declaration; initiating discussions with category two and 
three countries; facilitating future negotiations with new research information, undertaking initiatives with 
international organizations, i.e. North American Plant Protection Organization, coalition building with Mexico and 
South Africa, outreach to major trading partners, and the implementing of new technology in the National Survey. 
Effective and factual communication with trading partners and industry stakeholders will remain critical through the 
plan. 
 

ISSUE/LEADER/ACTIONS TEAM DATE 
Coordination: Dr. Chuck Lambert, Deputy Undersecretary, Farm & 
Foreign Agricultural Services 
 
1. Summarize and prepare a report of 2002 accomplishments.- Bob 
Spaide (PPQ) 
 
2. Coordinate an annual assessment of the strategy to assure that the 
strategy is on track and coordinate preparation of adjustments to the 
strategic plan. Bob Spaide (PPQ) 

 
 
 
1. USDA Task Force, 
NPB, NASDA 
 
2. USDA Task Force, 
NPB 

 
 
 
1. 1st  Quarter 
 
 
2. 2nd Quarter 

Communication:  Meghan Thomas, Public Affairs Specialist,  
Legislative and Public Affairs, APHIS 
 
1. Schedule industry and Hill briefings- USDA Mission Areas 
 
 
2. Participate in National, Regional, and local industry meetings to  
provide information about the pathogen, disease etiology, and program  
activities. USDA Mission Areas 
 
3. Maintain public relations rapid response capability to deal with  
emerging issues. – Meghan Thomas (LPA) 
 
4. Maintain KB websites- Joel Floyd (PPQ) and Meghan Thomas 
(LPA) 
 
5. Maintain Hotline- 1888-661-8083- Bob Spaide (PPQ) 
 
6. Coordinate with States, industry public relations organizations, trade  
associations in the development and distribution of news release  
information -  MeghanThomas (LPA) 
 
7. Maintain system for 1) timely and effective information sharing, 2)  
ensuring stakeholder collaboration and cooperation including fact 
sheets, and public service announcements. Meghan Thomas (LPA) 

 
 
 
1. USDA, cooperators, 
and stakeholders 
 
2. USDA, cooperators, 
and stakeholders 
 
 
3.APHIS-LPA 
 
 
4. APHIS-PPQ & LPA 
 
 
5. APHIS-PPQ 
 
6.APHIS-LPA,  
 
 
 
7. APHIS-LPA 

 
 
 
1. Ongoing 
 
 
2. Ongoing 
 
 
 
3. Ongoing 
 
 
4. Ongoing 
 
 
5. Ongoing 
 
6. Ongoing 
 
 
 
7. Ongoing 
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International Activities: Robert Reimenschneider, Director, Grain and 
Feed Division, Foreign Agricultural Service 
 
1. Based on the list of countries developed in 2002 prepare strategy by 
category and individual country for reducing restrictions imposed by 
country. Robert Reimenschneider (FAS) 
 
2. Initiate negotiations, both official and industry with foreign 
government and industry representatives in all countries in the first 
category. Robert Reimenschneider (FAS) 
 
3. Initiate communication/negotiations both official and industry with 
the government and industry representatives with countries in categories 
two and three. Robert Reimenschneider (FAS) 
 
4. Conclude negotiations with Mexico to harmonize KB restrictions. 
Alan Green (PPQ) 
 
5. Participate in international meetings to provide KB information and 
updates and emphasize that KB is a minor disease of no quarantine 
significance. i.e. NAPPO USDA Task Force  
 
6. Maintain effective phytosanitary certification program to meet 
importing country’s phytosanitary requirements. Alan Green (PPQ) 
 
7. Continue evaluations of alternatives to the area freedom concept to 
facilitate the export of wheat, such systems approach to “area freedom” 
to meet importing countries requirements Scott Redlin (PPQ) 
 
8. Participate in International Phytopathogical meeting in New Zealand 
Rick Bennett (ARS) 

 
 
 
1. FAS, APHIS-
PPQ&IS, industry  
 
 
2. FAS, APHIS-PPQ 
& IS, industry 
 
 
3. FAS, APHIS-
PPQ&IS, industry 
 
 
4. FAS, APHIS-
PPQ&IS 
 
5. Task Force 
Agencies 
 
 
6. FAS 
 
 
7. Kitty Cardwell 
CSREES, Rick 
Bennett ARS 
 
8. USDA Task Force 

 
 
 
1. 2nd Quarter 
 
 
 
2. 3rd Quarter 
 
 
 
3. 3rd Quarter 
 
 
 
4. 2nd  Quarter 
 
 
5. Ongoing 
 
 
 
6. Ongoing 
 
 
7. Ongoing 
 
 
 
8. 2nd Quarter 

National Activities:  Mike Stefan, Director, SEPPC (PPQ)  
 

Compensation 
 
1. Update current compensation regulations. Bob Spaide (PPQ) 
 
 
 
 

 
Regulations 

 
2. Publish revision 7CFR301.89-3, to reduce the number of regulated 
areas in NM, TX and CA quarantined because of contaminated seed 
planted in 1996 and update list of regulated/deregulated areas. Bob 
Spaide (PPQ) 
 
3. Publish revision of 7CFR301.89 utilizing updated technological and  
operational information. Bob Spaide (PPQ)  
 
4. Revise 7CRF319.59 to harmonize requirements with 7CFR301.89  
Bob Spaide/Wayne Burnett (PPQ) 
 
 

 
 
 
 
1. APHIS-PPD, 
Elizabeth Hill, Raellen 
Erickson (FSA-
DAFP), Steve Gill or 
Candy Thompson 
(FSA- DACO) 
 
 
2.  APHIS-PPD 
 
 
 
 
3.  APHIS-PPD 
 
 
4.  APHIS-PPD 
 
 
 

 
 
 
 
1. 2nd Quarter 
 
 
 
 
 
 
 
2. 1st Quarter 
 
 
 
 
3. 1st Quarter 
 
 
4. 1st Quarter 
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5. Initiate discussions with National Association of State Departments  
(NASDA) of Agriculture and National Plant Board (NPB) to obtain  
agreement regarding the implementation of exterior state quarantines for  
KB. Bobby Acord (APHIS) 
 

Operations 
 
6. Revise the National Survey Plan to incorporate information obtained 
from climatological data gathered in 2002. Joel Floyd (PPQ) 

5. SPRO 
 
 
 
 
 
 
6. PPQ 
 

5.2nd Quarter 
 
 
 
 
 
 
6. 1st Quarter 
 

 
Scientific Support: Rick Bennett, National Program Leader, ARS 
 
1. Continue to be the repository for cataloging existing risk assessments  
and clearing house to provide advice and guidance for PRA  
development. Ron Sequeira (PPQ) 
 
 
2. Complete the preparation a risk assessment identifying the risk of  
spreading KB through wheat processing procedures. Ron Sequeira 
(PPQ) 
 
3. Initiate risk assessment using climatological models to determine host 
range characteristics for KB. Ron Sequeira (PPQ) 
 
4. Update and distribute information for KB best management practices.  
Kitty Cardwell (CSREES) 
 
 
5. Continue studies to develop information needed to establish field 
spore threshold limits and geographical range limits for the disease. 
Rick Bennett (ARS) 
 
6. Continue studies to develop information regarding the viability  
and longevity of teliospores in soil. Rick Bennett (ARS) 
 
7. Continue studies to develop information to identify optimal  
temperature/humidity requirements for teliospore development. .  
Rick Bennett (ARS) 
 
8. Continue work on the development of  new, cost effective control  
methods, including post harvest treatments and seed treatments. Rick  
Bennett (ARS) 
 

 
 
 
1. Rick Bennett 
(ARS), Kitty Cardwell 
(CSREES), Gary 
Volke (ERS) 
 
2. Rick Bennett 
(ARS), Kitty Cardwell 
(CSREES) 
 
3. Rick Bennett 
(ARS), Kitty Cardwell  
 
4. Rick Bennett 
(ARS), Scott Redlin 
(PPQ) 
 
5. ARS, Scott Redlin 
(PPQ) 
 
 
6. ARS, Scott Redlin 
(PPQ) 
 
7. ARS, Scott Redlin 
(PPQ) 
 
 
8.ARS, Scott Redlin 
(PPQ), to be 
determined 

 
 
 
1. Ongoing 
 
 
 
 
2. 3rd Quarter 
 
 
 
3. 2nd Quarter 
 
 
4. 3rd Quarter 
 
 
 
5. Ongoing 
 
 
 
6. Ongoing 
 
 
7. Ongoing 
 
 
 
8. Ongoing 
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Goal: FY 2004- Complete negotiation with 50% of the foreign trading partners to remove additional 
declaration restrictions or 50% of trade requiring the additional declaration. 
 
Year three of the strategic plan will focus on continuing discussions with category one trading partners to reduce the 
number of countries requiring the additional declaration; expanding discussions with category two and three 
countries; initiating discussions with category four and five countries; continuation of research initiatives; initiatives 
with international organizations, i.e. North American Plant Protection Organization will continue; and initiate the 
assessment process for the rulemaking process for deregulation. Effective and factual communication with trading 
partners and industry stakeholders will remain critical through the plan. 
 
 

ISSUE/LEADER/ACTIONS TEAM DATE 
Coordination: Dr. Chuck Lambert, Deputy Undersecretary, Farm and 
Foreign Agricultural Services 
 
1. Summarize and prepare a report of 2003 accomplishments.- Bob 
Spaide (PPQ) 
 
2. Coordinate an annual assessment of the strategy to assure that the 
strategy is on track and coordinate preparation of adjustments to the 
strategic plan. Bob Spaide (PPQ) 

 
 
 
1. USDA Task Force, 
NPB, NASDA 
 
2. USDA Task Force, 
NPB 

 
 
 
1. 1st  Quarter 
 
 
2. 2nd Quarter 

Communication: Meghan Thomas, Public Affairs, Legislative and 
Public Affairs, APHIS 

 
1. Schedule industry and Hill briefings- USDA Mission Areas 
 
 
2. Participate in National, Regional, and local industry meetings to  
provide information about the pathogen, disease etiology, and program  
activities. -USDA Mission Areas 
 
3. Maintain public relations rapid response capability to deal with  
emerging issues. -  Meghan Thomas (LPA) 
 
4. Maintain KB websites- Joel Floyd (PPQ),  Meghan Thomas (LPA) 
 
5. Maintain Hotline- 1888-661-8083- Bob Spaide (PPQ) 
 
6. Coordinate with States, industry public relations organizations, trade  
associations in the development and distribution of news  
release information.  Meghan Thomas (LPA)  
 
7. Maintain system for 1) timely and effective information sharing, 2)  
ensuring stakeholder collaboration and cooperation including fact  
sheets, and public service announcements.  Meghan Thomas (LPA) 

 
 
 
1. USDA, cooperators, 
and stakeholders 
 
2. USDA, cooperators, 
and stakeholders 
 
 
3.APHIS-LPA 
 
 
4. APHIS-PPQ & LPA 
 
5. APHIS-PPQ 
 
6.APHIS-LPA 
 
 
 
7.APHIS-LPA 
 

 
 
 
1. Ongoing 
 
 
2. Ongoing 
 
 
 
3. Ongoing 
 
 
4. Ongoing 
 
5. Ongoing 
 
6. Ongoing 
 
 
 
7. Ongoing 
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International Activities: Robert Reimenschneider, Director, Grain and 
Feed Division, Foreign Agricultural Service 
 
1. Continue negotiations, both official and industry with the government 
and industry representatives to include all countries in the first category. 
Robert Reimenschneider (FAS) 
 
2. Expand communication/negotiations both official and industry with 
the government and industry representatives with countries in categories 
two and three. Robert Reimenschneider (FAS) 
 
3. Initiate communication/negotiations both official and industry with 
the government and industry representatives with countries in the in 
categories four and five. Robert Reimenschneider (FAS) 
 
4. Participate in international meetings to provide KB information and 
updates and emphasize that KB is a minor pest of no quarantine 
significance. i.e. NAPPO  
 
5. Maintain effective phytosanitary certification program to meet 
importing country’s phytosanitary requirements. Alan Green (PPQ) 
 
6. Complete evaluations of alternatives, such systems approach to “area 
freedom” to meet importing countries requirements. Scott Redlin 
(PPQ) 

 
 
 
1. FAS, APHIS-
PPQ&IS  
 
 
2. FAS, APHIS-
PPQ&IS  
 
 
3. FAS, APHIS-IS 
 
4. Task Force 
Agencies 
 
 
5. SEPPC (PPQ) 
 
 
6. Kitty Cardwell 
(CSREES), Rick 
Bennett (ARS) 

 
 
 
1. Ongoing 
 
 
 
2. 1st Quarter 
 
 
 
3. 1st Quarter 
 
4. Ongoing 
 
 
 
5. Ongoing 
 
 
6. 2nd Quarter 

National Activities:  Mike Stefan, Director, SEPPC (PPQ)  
 

Compensation 
 
1. Update current compensation regulations. Bob Spaide (PPQ) 
 

 
 
 
 
 

Regulations 
 
2. Publish Advanced Notice of Proposed Rulemaking for rescinding 

7CFR301.89. 
 
3. Continue discussions with NASDA and NPB to obtain agreement  
regarding the implementation of exterior state quarantines for KB.  
Bobby Acord (APHIS)   

Operations 
 
4. Revise the National Survey Plan to incorporate information obtained 
from technological advances. Joel Floyd (PPQ) 

 
 
 
 
1. APHIS-PPD, 
Elizabeth Hill, Raellen 
Erickson (FSA-
DAFP), Steve Gill or 
Candy Thompson 
(FSA- DACO), Mike 
Hand (FSA- RMA) 
 
 
2. APHIS-PPD 
 
3. PPQ  
 
 
 
 
4. SPROs, Rick 
Bennettt (ARS) 

 
 
 
 
1. 2nd Quarter 
 
 
 
 
 
 
 
 
2. 2nd Quarter 
 
3. Ongoing 
 
 
 
 
4. 1st Quarter 

Scientific Support: Rick Bennett, National Program Leader, ARS 
 
1. Continue to be the repository for cataloging existing risk assessments  
and clearing house to provide advice and guidance for PRA  
development.- Ron Sequeira (PPQ-CPHST) 
 
 

 
 
Rick Bennett (ARS), 
Kitty Cardwell 
(CSREES), Gary 
Volke (ERS) 
 

 
 
1. Ongoing 
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2. Update and distribute information for KB best management practices.  
Kitty Cardwell (CSREES) 
 
 
3. Complete risk assessment using climatological models to determine 
host range characteristics for KB. Ron Sequeira (PPQ) 
 
 
4. Complete studies to develop information needed to establish field 
spore threshold limits and geographical range limits for the disease. 
Rick Bennett (ARS) 
 
5. Complete studies to develop information regarding the viability  
and longevity of teliospores in soil. Rick Bennett (ARS) 
 
6. Complete studies to develop information to identify optimal  
temperature/humidity requirements for teliospore development. .  
Rick Bennett (ARS) 
 
7. Continue work on the development of  new, cost effective control  
methods, including post harvest treatments and seed treatments. Rick  
Bennett (ARS) 
 

2. Rick Bennett 
(ARS), Scott Redlin 
(PPQ) 
 
3. Rick Bennett 
(ARS), Kitty Cardwell 
(CSREES) 
 
4. ARS, Scott Redlin 
(PPQ) 
 
 
5. ARS, Scott Redlin 
(PPQ) 
 
6. ARS, Scott Redlin 
(PPQ) 
 
 
7. ARS, Scott Redlin 
(PPQ),to be 
determined 

2. Ongoing 
 
 
 
3. 4th Quarter 
 
 
 
4. 4th Quarter 
 
 
 
5. 4th Quarter 
 
 
6. 4th Quarter 
 
 
 
7. Ongoing 
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Goal FY 2005- Complete discussions with category one trading partners and final discussions with remaining 
categories 
 
Year four of the strategic plan will focus on completing discussions with category one trading partners and final 
discussions with categories 2-5; reduction of research activities; participation with international organizations, i.e. 
North American Plant Protection Organization will continue; and continuation of the rulemaking process for 
deregulation. Effective and factual communication with trading partners and industry stakeholders will remain 
critical through the plan. 
 

ISSUE/LEADER/ACTIONS TEAM DATE 
Coordination: Dr. Chuck Lambert, Deputy Undersecretary, Farm and 
Foreign Agricultural Services 
 
1. Summarize and prepare a report of 2004 accomplishments.- Bob 
Spaide (PPQ) 
 
2. Coordinate an annual assessment of the strategy to assure that the 
strategy is on track and coordinate preparation of adjustments to the 
strategic plan. Bob Spaide (PPQ) 

 
 
 
1. USDA Task Force, 
NPB, NASDA 
 
2. USDA Task Force, 
NPB 

 
 
 
1. 1st  Quarter 
 
 
2. 2nd Quarter 

Communication: Meghan Thomas, Public Affairs, Legislative and  
Public Affairs, APHIS 
 
1. Schedule industry and Hill briefings- USDA Mission Areas 
 
 
2. Participate in National, Regional, and local industry meetings to  
provide information about the pathogen, disease etiology, and program  
activities. USDA Mission Areas 
 
3. Maintain public relations rapid response capability to deal with  
new outbreak issues. -  Meghan Thomas (LPA) 
 
4. Maintain KB websites- Joel Floyd(PPQ), Meghan Thomas (LPA) 
 
5. Maintain Hotline- 1888-661-8083- Bob Spaide (PPQ) 
 
6. Coordinate with States, industry public relations organizations, trade  
associations in the development and distribution of news  
release information - Meghan Thomas (LPA) 
 
7. Maintain system for 1) timely and effective information sharing, 2)  
ensuring stakeholder collaboration and cooperation including fact  
sheets, and public service announcements.  Meghan Thomas (LPA) 
 
8. Develop communication plan for deregulation announcement.  
Meghan Thomas (LPA) 

 
 
 
1. USDA, cooperators, 
and stakeholders 
 
2. USDA, cooperators, 
and stakeholders 
 
 
3.APHIS-LPA 
 
 
4. APHIS-PPQ & LPA 
 
5. APHIS-PPQ 
 
6.APHIS-LPA 
 
 
 
7. APHIS- LPA 
 
 
 
8. LPA 

 
 
 
1. Ongoing 
 
 
2. Ongoing 
 
 
 
3. Ongoing 
 
 
4. Ongoing 
 
5. Ongoing 
 
6. Ongoing 
 
 
 
7. Ongoing 
 
 
 
8. 4th Quarter 
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International Activities: Robert Reimenschneider, Director, Grain and 
Feed Division, Foreign Agricultural Service 
 
1. Complete negotiations, both official and industry with foreign 
government and industry representatives to include all countries in the 
first category. Robert Reimenschneider (FAS) 
 
2. Continue communication/negotiations, both official and industry with 
the government and industry representatives with countries in categories 
two and three. Robert Reimenschneider (FAS) 
 
3. Continue communication/negotiations, both official and industry with 
the government and industry representatives with countries in the in 
categories four and five. Robert Reimenschneider (FAS) 
 
 4. Participate in international meetings to provide KB information and 
updates and emphasize that KB is a minor disease of no quarantine 
significance. i.e. NAPPO.  USDA Mission Areas 
 
5. Maintain effective phytosanitary certification program to meet 
importing country’s phytosanitary requirements. Alan Green (PPQ) 

 
 
 
1. FAS, APHIS-
PPQ&IS,  
 
 
2. FAS, APHIS-
PPQ&IS,  
 
 
3. FAS, APHIS-
PPQ&IS 
 
 
4. Task Force 
Agencies 
 
 
5. SEPPC (PPQ) 

 
 
 
1. 4th Quarter 
 
 
 
2. Ongoing 
 
 
 
3. Ongoing 
 
 
 
4. Ongoing 
 
 
 
5. Ongoing 

National Activities:  Mike Stefan, Director, SEPPC (PPQ) 
 

Compensation 
 
No actions proposed 
 

Regulations 
 
1. Complete review and responses to comments received from 
publication of the Advanced Notice for Proposed Rulemaking. Bob 
Spaide (PPQ) 
 
2. Complete discussions with NASDA and NPB to obtain agreement not  
to implement exterior state quarantines for KB.  Bobby Acord  
(APHIS)  

Operations 
 
3. Revise the National Survey Plan considering advances in equivalent 
management systems and best management practices. Joel Floyd (PPQ)  

 
 
 
 
 
 
 
 
1. APHIS-PPD 
 
 
2. PPQ 
 
 
 
 
3. SPRO, Rick Bennett 
(ARS) 

 
 
 
 
 
 
 
 
1. 2nd Quarter 
 
 
2. 4th Quarter 
 
 
 
 
3. 1st Quarter 

Scientific Support: Rick Bennett, National Program Leader, ARS 
 
1. Continue to be the repository for cataloging existing risk assessments  
and clearing house to provide advice and guidance for PRA  
development.- Ron Sequeira (PPQ-CPHST) 
 
 
2. Update and distribute information for KB best management practices.  
Kitty Cardwell (CSREES) 
 
 
3. Continue work on the development of  new, cost effective control  
methods, including post harvest treatments and seed treatments. Rick  
Bennett (ARS)  

 
 
1. Rick Bennett 
(ARS), Kitty Cardwell 
(CSREES), Gary 
Volke (ERS) 
 
2. Rick Bennett 
(ARS), Scott Redlin 
(PPQ) 
 
3. ARS, Scott Redlin 
(PPQ),to be 
determined 

 
 
1. Ongoing 
 
 
 
 
2. Ongoing  
 
 
 
3. Ongoing 
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FY 2006- Complete discussions with country categories 2-5 
 
Year five of the strategic plan will focus on completing discussions with the remaining country categories; 
participation with international organizations, i.e. North American Plant Protection Organization will continue; and 
continue the rulemaking process for overcoming KB as a quarantine pest. Effective and factual communication with 
trading partners and industry stakeholders will remain critical through the plan. 
 

ISSUE/LEADER/ACTIONS TEAM DATE 
Coordination: Dr. Chuck Lambert, Deputy Undersecretary, Farm and 
Foreign Agricultural Services 
 
1. Summarize and prepare a report of 2005 accomplishments.- Bob 
Spaide (PPQ) 
 
2. Coordinate an annual assessment of the strategy to assure that the 
strategy is on track and coordinate preparation of adjustments to the 
strategic plan. Bob Spaide (PPQ) 

 
 
 
1. USDA Task Force, 
NPB, NASDA 
 
2. USDA Task Force, 
NPB 

 
 
 
1. 1st. Quarter 
 
 
2. 2nd. Quarter 

Communication: Meghan Thomas, Director, Public Affairs, Legislative  
and Public Affairs, APHIS 
 
1. Schedule industry and Hill briefings- USDA Mission Areas 
 
 
2. Participate in National, Regional, and local industry meetings to  
provide information about the pathogen, disease etiology, and  
program activities. USDA Mission Areas 
 
3. Maintain public relations rapid response capability to deal with new  
outbreak issues. – Meghan Thomas (LPA) 
 
4. Maintain KB websites- Joel Floyd (PPQ), Meghan Thomas (LPA) 
 
5. Maintain Hotline- 1888-661-8083- Bob Spaide (PPQ) 
 
6. Coordinate with States, industry public relations organizations, trade  
associations in the development and distribution of news  
release information - Meghan Thomas (LPA) 
 
7. Maintain system for 1) timely and effective information sharing, 2)  
ensuring stakeholder collaboration and cooperation including fact 
sheets, and public service announcements.  Meghan Thomas (LPA) 
 
8. Implement deregulation communication plan- Meghan Thomas  
(LPA) 

 
 
 
1. USDA, cooperators, 
and stakeholders 
 
2. USDA, cooperators, 
and stakeholders 
 
 
3.APHIS-LPA 
 
 
4. APHIS-PPQ & LPA 
 
5. APHIS-PPQ 
 
6.APHIS-LPA 
 
 
 
7. APHIS- LPA 
 
 
 
8. APHIS-LPA 

 
 
 
1. Ongoing 
 
 
2. Ongoing 
 
 
 
3. Ongoing 
 
 
4. Ongoing 
 
5. Ongoing 
 
6. Ongoing 
 
 
 
7. Ongoing 
 
 
 
8. 3rd Quarter 
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International Activities: Robert Reimenschneider, Director, Grain and 
Feed Division, Foreign Agricultural Service 
 
1. Complete communication/negotiations, both official and industry 
with the government and industry representatives with countries in the 
second and third categories. Robert Reimenschneider (FAS) 
 
2. Complete communication/negotiations, both official and industry 
with the government and industry representatives with countries in the 
in categories four and five. Robert Reimenschneider (FAS) 
 
 3. Participate in international meetings to provide KB information and 
updates and emphasize that KB is not considered a pest of quarantine 
significance. i.e. NAPPO.  USDA Mission Areas 
 
4. Maintain effective phytosanitary certification program to meet  
importing country’s phytosanitary requirements. Alan Green (PPQ) 

 
 
 
1. FAS, PPQ, APHIS-
IS,  
 
 
2. FAS, APHIS-IS 
 
 
 
3. Task Force 
Agencies 
 
 
4. SEPPC (PPQ) 

 
 
 
1. 4th Quarter 
 
 
 
2. 4th Quarter 
 
 
 
4. Ongoing 
 
 
 
5. Ongoing 

National Activities:  Mike Stefan, Director, SEPPC (PPQ) 
 

Compensation 
 
No actions proposed 
 

Regulations 
 
1. Prepare proposed rule to rescind 7CFR301.89- Bob Spaide (PPQ) 
 

Operations 
 
2. Discontinue National Survey 

 
 
 
 
 
 
 
 
1. APHIS-PPD 

 
 
 
 
 
 
 
 
1. 1st Quarter 

Scientific Support: Rick Bennett, National Program Leader,  ARS 
 
1. Continue to be the repository for cataloging existing risk assessments  
and clearing house to provide advice and guidance for PRA  
development.- Ron Sequeira (PPQ) 
 
 
2. Update and distribute information for KB best management practices.  
Kitty Cardwell (CSREES) 
 
3. Complete work on the development of  new, cost effective control  
methods, including post harvest treatments and seed treatments. Rick  
Bennett (ARS) 

 
 
1. Rick Bennett 
(ARS), Kitty Cardwell 
(CSREES), Gary 
Volke (ERS) 
 
2. ARS, Scott Redlin 
(PPQ) 
 
3. ARS, Scott Redlin 
(PPQ), to be 
determined 

 
 
1.  Ongoing 
 
 
 
 
2. 3rd Quarter 
 
 
3. 4th Quarter 
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FY 2007- Rescind USDA quarantine regulations for Karnal bunt 
 
Year six of the strategic plan will focus on completing the actions necessary to rescind 7CFR301.89. Effective and 
factual communication with trading partners and industry stakeholders will remain critical through the plan. 
 

ISSUE/LEADER/ACTIONS TEAM DATE 
Coordination: Dr. Chuck Lambert, Deputy Undersecretary, Farm and 
Foreign Agricultural Services 
 
1. Summarize and prepare a report of 2006 accomplishments.- Bob 
Spaide 
 
2. Coordinate the development of the final report. Bob Spaide (PPQ) 

 
 
 
1. USDA Task Force, 
NPB, NASDA 
 
2. USDA Task Force, 
NPB 

 
 
 
1. 1st  Quarter 
 
 
2. 2nd Quarter 

Communication: Meghan Thomas, Public Affairs, Legislative and  
Public Affairs, APHIS 
 
1. Schedule industry and Hill briefings- USDA Mission Areas 
 
 
2. Participate in National, Regional, and local industry meetings to  
provide information about the pathogen, disease etiology, and program  
activities. USDA Mission Areas 
 
3. Maintain KB websites- Joel Floyd (PPQ), Meghan Thomas (LPA) 
 
4. Maintain Hotline- 1888-661-8083- Bob Spaide (PPQ) 
 
5. Coordinate with States, industry public relations organizations, trade  
associations in the development and distribution of news  
release information - Meghan Thomas (LPA) 
 
6. Maintain system for 1) timely and effective information sharing, 2)  
ensuring stakeholder collaboration and cooperation including fact  
sheets, and public service announcements.  Meghan Thomas (LPA) 

 
 
 
1. USDA, cooperators, 
and stakeholders 
 
2. USDA, cooperators, 
and stakeholders 
 
 
3. APHIS-PPQ & LPA 
 
4. APHIS-PPQ 
 
5.APHIS-LPA, 
Elizabeth Hill (FSA-
DAFP) 
 
6. APHIS- LPA 
 

 
 
 
1. Ongoing 
 
 
2. Ongoing 
 
 
 
3. Ongoing 
 
4. 4th Quarter 
 
5. Ongoing 
 
 
 
6. Ongoing 

International Activities: Robert Reimenschneider, Director, Grain and 
Feed Division, Foreign Agricultural Service 
 
1. Continue to monitor international concerns about KB. 

 
 
 
1. Alan Green (PPQ), 
APHIS-IS 

 
 
 
1. Ongoing 

National Activities:  Mike Stefan, Director, SEPPC  
 

Compensation 
 
1. No actions proposed 

Regulations 
 
2. Publish Final Rule rescinding 7CFR301.89- Bob Spaide (PPQ) 
  

Operations 
3. Maintain effective export certification program to meet importing 
country’s phytosanitary requirements. Alan Green (PPQ) 

 
 
 
 
 
 
 
1. APHIS-PPD 
 
 
2. SPRO 

 
 
 
 
 
 
 
1. 4th Quarter 
 
 
2. Ongoing 
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Scientific Support: Rick Bennett, National Program Leader, ARS 
 
1. No actions proposed 

  

 



Appendix I 
  

 
 

KARNAL BUNT STRATEGIC PLAN 
 

OVERCOMING KARNAL BUNT AS A QUARANTINE PEST 
 

WHILE PRESERVING EXPORT MARKETS 
 

2002 ACCOMPLISHMENT REPORT 
 
 

 
 
 
 
 
 
 
 
 
USDA-APHIS-PPQ 
Office of the Deputy Administrator 
Surveillance and Emergency Programs Planning and Coordination 
4700 River Road, Unit 98 
Riverdale, MD 20737 
 
Voice: (301) 734- 4387 
FAX:  (301) 734- 8584 
November 2, 2002 



Karnal Bunt Strategic Plan 
December 12, 2002 

 1 

 
Summary 
 
The FY-2002 goal for the “Karnal Bunt Strategic Plan: Overcoming Karnal Bunt as a Quarantine Pest While Preserving Export Markets,” was simply to initiate 
the plan and complete planned actions for the first year. The 2002 Accomplish Report provides information and the status of each action undertaken during the 
fiscal year. USDA approved the plan on August 8, 2002, which continued the momentum started in April. 
 
The plan has 5 primary components. They are coordination, communication, international activities, national activities, and scientific support. A USDA official 
was designated to provide leadership for each component. Further, each component was composed of specific actions to be completed or undertaken during FY-
2002. Accountable officials were identified for each action item. 
 
Progress was made in all areas of the plan during FY-2002.  Dr. Jim Butler, Deputy Under Secretary, Marketing and Regulatory Programs was designated USDA 
Coordinator for Karnal Bunt Policy Issues. This selection ignited initiation of actions to address activities found in the strategic plan. Perhaps the most visible 
component of the plan is communication. A communication effort was undertaken locally through a number of public meetings and written information which 
provided information about the program; state level with information sharing; nationally with interested stakeholders, state officials, and industry associations; 
and with members of Congress. Stakeholders confirmed that USDA outreach and communication activities met their needs and provided information that was 
factual, timely, and relevant to the user. Communication activities provided the forum to support building a coalition of stakeholders representing the federal, 
state, industry, and academic communities.  
 
The international activities component demonstrated it will be the most complex and challenging component of the five. All international activities actions, 
except the initiation of alternatives to the area freedom concept have been undertaken and will continue to complement 2003 actions. In addition, we plan to 
combine the KB management action with a similiar activity in the scientific support component. We understand the thrust of our effort in 2003 must be targeted 
toward international activities. National activities were will supported and much progress was made during FY-2002. We were fortunate we had the necessary 
support to publish regulation changes in a timely manner facilitating compensation payments and rule modifications. The operational line program had 
outstanding leadership fielding experienced personnel to satisfy the needs of the stakeholders. We also express our appreciation to those Agricultural Marketing 
Service, Tobacco and Cotton Graders that did such an outstanding job. 
 
Research and methods development activities found in scientific support were undertaken or continued will be pursued through 2002. The scientific support 
component provided unforeseen program benefits through adaptation of optical scanner technology to expedite the processing of grain samples for bunted 
kernels and roaster technology as a post harvest treatment.  
 
Assessment 
 
In FY-2002, we received approval for and initiated the “Karnal Bunt Strategic Plan: Overcoming Karnal Bunt as a Quarantine Pest While Preserving Export 
Markets” and actions to support activities in FY-2003. We were successful in completing a number of planned activities in FY-2002 that laid the foundation for 
difficult tasks starting in FY-2003, specifically those in international activities. Further progress will depend on commitment by USDA; willingness of the U.S. 
and its foreign trading partners to modify their entry requirements; agreement among the states not to implement exterior quarantines; producer, handler, and 
export industry support; and acknowledging the potential loss of certain export markets. 
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Goal: FY 2002- Initiate and or complete FY 2002 actions. 
 
Year one of this plan, FY 2002 will be dedicated to a number of specific objectives. First, we will 
need to (1) communicate the strategic plan among Federal, State, and stakeholders to achieve a unified direction for overcoming Karnal bunt as a quarantine pest 
and to increase awareness of Karnal bunt issues and program activities; (2) provide the underpinning for future actions by initiating or completing actions 
identified for 2002, (3) review progress and when necessary identify additional actions or modify actions in future years. 
 

ISSUE/LEADER/ACTIONS COMPLETE 
BY 

2002 ACCOMPLISHMENTS 

Coordination: USDA 
 
1. Designate a USDA official for the coordination of USDA 
activities for planning and implementation of policies and 
procedures towards overcoming KB as a quarantine pest while 
preserving exports. 
 
 
 
2.Complete, distribute and implement strategic plan- Bob Spaide 
(PPQ) 
 

 
 
1. 2nd Quarter 
 
 
 
 
 
 
2. 3/22/02 

 
  
1. Late in FY-2001, the Office of the Secretary designated 
Helene Wright as the interim USDA Coordinator for Karnal 
bunt issues.  On January 15, 2002, Dr. Jim Butler, Deputy 
Under Secretary, Marketing and Regulatory Programs was 
designated USDA Coordinator for Karnal Bunt Policy Issues. 
 
 
2. The first draft of the “Karnal Bunt Strategic Plan 
Overcoming KB as a Quarantine Pest While Preserving Export 
Markets,” was distributed for comment on March 6, 2002. 
After revisions and vetting the plan was approved USDA on 
August 2, 2002. The plan was distributed and posted on the KB 
website on September 16, 2002. 
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Communication: Meghan Thomas, Public Affairs Specialist,  
Legislative and Public Affairs, APHIS 
 
1. Schedule industry and Hill briefings- USDA Mission Areas 
 
 
 
 
2. Participate in National, Regional, and local industry meetings to  
provide information about the pathogen, disease etiology, and  
program activities. USDA Mission Areas 
 
 
 
 
 
 
3. Establish public relations rapid response capability to deal with  
new outbreak issues. – Meghan Thomas (LPA) 
 
 
 
 
4. Maintain KB websites- Joel Floyd (PPQ) and Meghan Thomas 
 
 
 
 
5. Maintain Hotline- 1888-661-8083- Bob Spaide (PPQ) 
 
 
 
 
 
 
 
 
 
 

 
 
 
1. Ongoing 
 
 
 
 
2. Ongoing 
 
 
 
 
 
 
 
 
3. 3rd Quarter 
 
 
 
 
 
4. Ongoing 
 
 
 
 
5. Ongoing 
 
 
 
 
 
 
 
 
 
 

 
 
 
1. Numerous briefings and meetings on the Hill and at USDA 
were held at the request of USDA and Congressional offices. 
Topics ranged from program updates, questions about 
compensation, and trade.  
 
2. In addition to the many meetings at USDA with 
stakeholders, staff participated in meetings and workshops in 
Oklahoma, Texas, Kansas, California, New Mexico, Arizona, 
South Dakota, Washington, Florida, Montana, and Oregon. 
Approximately 18 grower meetings were held in North Texas 
throughout the year.  The meetings and workshops addressed a 
issues associated with the 2002 operational program and 
provided information about the direction of the strategic plan. 
 
3. Historically, APHIS Legislative and Public Affairs (LPA) 
have been positioned to provide the necessary onsite program 
support. In April 2002, the LPA Director had provided a plan 
for support if a new outbreak was detected. The plan included 
backup provisions for staff that maybe unavailable.    
 
4. The website has undergone continual updating through the 
2002 crop season serving as an information source for program 
activities. During the summer of 2002 the site was updated 
daily to show the progress in the National Survey.  
 
5. The Hotline remained active through the crop year logging 
nearly 5 calls per month. Many of the calls were inquiring 
about the status of compensation, survey requirements within 
the regulated area, and certification requirements for regulated 
articles. 
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6. Coordinate with States and industry public relations and news  
release information-  Meghan Thomas (LPA) 
 
 
 
 
 
 
7 Develop and conduct a system for 1) timely and effective  
information sharing, 2) ensuring stakeholder collaboration and  
cooperation including fact sheets, and public service  
announcements. Meghan Thomas (LPA) 

6. Ongoing 
 
 
 
 
 
 
 
7. 3rd Quarter 

6. LPA worked very closely with states, particularly Texas 
officials in the preparation and coordination of news releases.  
Approximately 1500 posters were published and distributed 
providing contact numbers to address questions about the 
program.  In addition, public service announcements, fact 
sheets, question and answer, alerts, outreach letters signed by 
Dr. Butler, and periodic updates were distributed.  
 
7. LPA evaluated its communication system for gathering and 
sharing information to ensure collaborator and stakeholder 
cooperation supported program activities. The system satisfies 
collaborator input and timely and effective information sharing. 
The 2003 program will be expanded to include communication 
through trade association media. 
 

International Activities: Robert Reimenschneider, Director, Grain 
and Feed Division, Foreign Agricultural Service 
 
1. Develop list of countries with KB AD requirements, conduct a 
qualitative assessment to categorize countries based on degree of 
difficulty in dealing with the country, wheat producer or not, 
importer or exporter of grain, and record of compliance with SPS 
agreement and prioritize list. Robert Reimenschneider (FAS) 
   
 
a. Prepare strategy by category and individual country for reducing 
restrictions imposed by country. 
 
 
 
 
2. Initiate negotiations, both official and industry with the 
government and industry representatives of at least one top priority 
country. Robert Reimenschneider (FAS) 
 
 
 
 
 
 

 
 
 
1. 3rd Quarter 
 
 
 
 
 
 
1a. 4th Quarter 
 
 
 
 
 
2. 4th Quarter 
 
 
 
 
 
 
 
 

 
 
 
1. USDA in collaboration with industry identified at least 45 
countries with restrictions on wheat because of Karnal bunt. 
The actual number of countries is larger as the EU (15 member 
states) and Russia (Soviet block) were considered the 
regulation leaders for their respective “states.” These countries 
were categorized and prioritized according to the criteria in 1.  
 
1a. A strategy was developed and implemented for category 
one countries. Currently Phytosanitary Issues Management, 
PPQ is completing information to address this category. 
Strategu for remaining countries will be developed in the 2nd 
quarter of 2003. 
 
2. Negotiations were initiated with a country in category one. 
We are hopeful work undertaken in 1a. will provide changes in 
some countries entry requirements. 
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3. Initiate negotiations with Mexico to harmonize KB restrictions. 
Alan Green (PPQ)  
 
 
 
 
 
 
4. Initiate work with North American and other trading partners to 
develop equivalent KB management programs as guidance to 
producers. Scott Redlin (PPQ) 
 
5. Maintain effective phytosanitary certification program to meet 
importing country’s phytosanitary requirements. Alan Green (PPQ) 
 
6. Initiate evaluations of alternatives to the “area freedom” concept 
to facilitate the export of wheat, such systems approach to “area 
freedom” to meet importing countries requirements. Scott Redlin 
(PPQ) 
 

 
3. 4th Quarter 
 
 
 
 
 
 
 
4. 4th Quarter 
 
 
 
5. Ongoing 
 
 
6. 4th Quarter 
 

 
3. A number of meeting between Mexico and US official 
occurred throughout the last half of FY-2002 regarding 
harmonization of KB restrictions. Changes in the 7CFR319.59 
will support convincing MX we are serious about 
harmonization and deregulation of KB. In addition, work was 
initiated through NAPPO as a charge to the Grain Panel during 
the October 2002 meeting for North American trading partners.   
 
4. This recommendation will be consolidated with the revision 
of the 3rd activity under Scientific Support. 
 
 
5. No unusual circumstances affecting phytosanitary 
certification were noted. 
 
6. No activity. 

National Activities: Mike Stefan, Director, SEPPC (PPQ) 
 

Compensation 
 
1. Publish revision of August 6, 2001 compensation rule- Bob 
Spaide (PPQ) 

 
a. Communicate provisions of rule to stakeholders through 
public meetings and outreach. 

 
 
2. Review existing compensation guidelines to ensure regulations 
are current. Bob Spaide (PPQ) 
 
 
 
 
 
 

 
 
 
 
1. 2nd Quarter 
 
 
1a. 5/1/02 
 
 
 
2. 5/15/02 
 
 
 
 
 
 
 

 
 
 
 
1. Docket number 01-112-1 regarding revisions to the August 
6, 2001 Compensation Rule was published on May 1, 2002. 
 
1a. Public meetings were held with producers, handlers, and 
other stakeholders from Throckmorton, Archer and Young, and 
Baylor counties on May 14, 15, and 16, 2002, respectively. 
 
2. A review of the compensation regulations indicated 
deficiencies for providing compensation for those 
unprecedented situations, found in North Texas in 2001, for 
new outbreaks in previously non-regulated areas and to custom 
harvesters cutting in previously non-regulated fields. 
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3. Explore the possibility of Commodity Credit Corporation (CCC) 
purchasing positive and/or spore negative grain for aid programs.  
Bob Spaide (PPQ) 
 
4.  Determine if KB compensation issues could be managed by a 
crop insurance program. Mike Hand (FSA-RMA) 
 
 

 
Regulations 

 
5. Revise policy for taking action on wheat as an contaminate from 
KB countries to the bunted kernel standard. Jim Smith, Assistant 
Director, Port Operations, PPQ 
 
6. Revise 7CFR301.89 to reduce the number of regulated areas in  
NM, TX and CA quarantined because of contaminated seed planted  
in 1996 and update list of regulated/deregulated areas. 
Bob Spaide (PPQ) 
 
 
 
7. Revise 7CFR301.89 utilizing updated technological, scientific,  
and operational information. Bob Spaide (PPQ) 
 
 
8. Revise 7CRF319.59 to harmonize requirements with 7CFR301.89  
Bob Spaide/Wayne Burnett (PPQ) 
 
 
9. Prepare drafts of documents necessary to declare new  
emergencies. Steve Poe/Bob Spaide (PPQ) 
 
 
 
10. Initiate a study for  the feasibility of implementing regulations  
for national standards for wheat, durum wheat and triticale seed.   
Barry Carpenter (AMS) 
 

 
3. 9/15/02 
 
 
 
4. 6/15/02 
 
 
 
 
 
 
5. 2/1/02 
 
 
 
6. 4th Quarter 
 
 
 
 
 
 
7. 4th Quarter 
 
 
 
8. 4th Quarter 
 
 
 
9. 5/1/02 
 
 
 
 
10. 4th Quarter 
 
 
 

 
3. The direct purchase of KB positive grain for foreign aid 
programs is not consistent with the CCC Charter Act, Specific 
Powers of Corporation (Sec.714c.). 
 
4. The RMA crop insurance program addresses loss of 
production and or quality deficiency against established 
standards.  Because KB has not demonstrated the ability to 
cause production losses and quality is not impacted below 3% 
infection, crop insurance does not seem to be a viable 
alternative to current compensation. 
 
5. On February 1, 2002, PPQ revised its import policy for 
taking action on wheat as a contaminate from countries with 
KB to the bunted kernel standard. 
 
6. Docket number 02-037-1 regarding changes to regulated 
areas NM, AZ, and TX was forwarded from PPQ on September 
10, 2002. CA fields did not qualify because of having known 
infected fields. This docket also contains changes reducing the 
size of the regulated area in North Texas. Interim Rule 
published October 3, 2002 
 
7. The final editing by APHIS to 02-056-1 revising the 
domestic quarantine began on September 9, 2002. 
 
 
8. Docket number 02-057-1 is undergoing revision to ensure 
consistency with provisions that will be proposed in 
7CFR301.89. 
 
9. Drafts of documents required to declare an emergency 
outbreak were develop and approved on April 30, 2002. This 
documentation would be required to expedite compensation 
payments if new areas were found positive for KB. 
 
10. Federal Seed Act, Grain Standards, nor APHIS authorities 
provide for an enforceable standard. Industry has suggested that  
a seed standard for KB be developed that would not have 
regulatory significance if positive seed were detected. 
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11. Initiate a study for the feasibility of developing and applying of 
wheat grade and quality standards for KB. Jay Mitchell (GIPSA) 
  

Operations 
 
 
 
12. Develop and implement an information management system 
capturing analyzing and reporting program data collected during 
field operations, and ensuring program effectiveness. Joel Floyd 
(PPQ) 
 
 
 
13. Complete and distribute updated KB field manual. Bob Spaide  
(PPQ) 
 
14. Revise the National Survey Plan: Russ McKinney (PPQ) 
    a. reduce the amount of time between sampling and analysis 
    b. consider weather and climate data to prioritize sampling areas 
and sample analysis. 
 

Economic Assessment 
 

15. Complete and distribute economic assessment of unilateral 
deregulation of KB- Gary Vocke (ERS) 

 
 
11. 4th Quarter 
 
 
 
 
 
 
12. 4th Quarter 
 
 
 
 
 
 
13. 3rd. Quarter 
 
 
14. 4/1/02 
 
 
 
 
 
 
15. 3rd Quarter  

Currently, we only regulate seed from regulated areas.  
 
11. On 10/22/02, GIPSA submitted, “Options for Managing 
Karnal Bunt in the Official Inspection and Weighing System 
Following Deregulation.” The current standards and measures 
found in United States Standards for Wheat 7CFR8102205 (c) 
& (d) (smuts in wheat) are sufficient to address Karnal bunt in 
wheat. 
 
12. PPQ contracted with REI for $112,000 to develop an 
information management system for the Karnal bunt program. 
The Karnal Bunt Information System (KBIS) successfully came 
on line May 15 accepting 2002 data while integrating certain 
historical program data into the system. PPQ has extended the 
contract for additional work throughout FY-2003. 
 
13. The KB field manual was updated and distributed on April 
18, 2002. The manual has been posted on the KB website. 
 
14. The National Survey Plan was revised and distributed on 
May 6, 2002. The plan has been posted on the KB website. 
 
 
 
 
 
15. ERS completed and published, “Economic Analysis of 
Ending the Issuance of Karnal Bunt Phytosanitary Wheat 
Export Certificates” in March 2002. 

Scientific Support: Rick Bennett, National Program Leader,  
                                             ARS 
 
1. Catalog existing risk assessments- Ron Sequeira (PPQ) 

1a. CPHST to serve as clearing house to provide advice and 
guidance for PRA development. 

 
2. Initiate a risk assessment to identify the risk of spreading KB  
through wheat processing procedures. Ron Sequeira (PPQ)  
 
 

 
 
 
1. 2nd. Quarter 
 
 
 
2. 3rd Quarter 
 
 
 

 
 
 
1. The existing Karnal bunt risk assessments were catalog by 
CPHST in March 2002. 
 
 
2. No activity 
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3. Develop and distribute best management practices for TX, AZ,  
and CA. Kitty Cardwell (CSREES) 
 
 
 
4. Continue studies to develop information needed to establish field 
spore threshold limits and geographical range limits for the disease. 
Rick Bennett (ARS) 
 
 
 
 
5. Continue studies to develop information regarding the viability  
and longevity of teliospores in soil. Rick Bennett (ARS) 
 
 
 
 
6. Continue studies to develop information to identify optimal  
temperature/humidity requirements for teliospore development. .  
Rick Bennett (ARS) 
 
 
 
 
7. Initiate development of  new, cost effective control methods,  
including post harvest treatments and seed treatments. Rick Bennett  
(ARS) 
 

 
 
3. 4th Quarter 
 
 
 
 
4. Ongoing 
 
 
 
 
 
 
5. Ongoing 
 
 
 
 
 
6. Ongoing 
 
 
 
 
 
 
7. 4th Quarter 

 
 
3. Grant money has been made available for research in Texas. 
Unfortunately, the work has been delayed because of permit 
application problems and approval. For 2003, we intend to 
modify this activity to include KB best management practices. 
 
4. Study has been delayed but will be initiated in January 2003 
in Arizona field plots.   This is a cooperative study involving 
ARS, CDFA and APHIS.  Study will be used to predict 
teliospore survival in other wheat producing areas.  Influence of 
various soil parameters including moisture, temperature and 
humidity will be evaluated. 
 
5. A study was conducted to determine the longevity of 
teliospores in field plots in Arizona.  This method provides an 
accurate measure of teliospore population decline in soils.   The 
rate of decrease in germination was significantly greater for 
teliospores from irrigated plots than from non-irrigated plots. 
 
6. Study has been delayed but will be initiated in field trials in 
January 2003.  Preliminary studies indicate teliospores 
germinate on soil surfaces with free moisture and high relative 
humidity at temps between 15-23C within 5 to 14 days.   
Significant infection requires cloudy conditions, rainfall, and 
cool temps. 
 
7. Seed treatments will be tested for efficacy as part of a 
cooperative effort involving ARS and APHIS.    Preliminary 
studies suggest seed treatments by fungicides may have some 
efficacy in inhibiting teliospore germination.  
 
Work has been completed for the post-harvest treatment of 
positive grain using roaster technology. A report will be 
published shortly.   
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